Monthly Summary Sheet for October 2001
Gilbert and Mosley Project — Wichita, Kansas

Plumes ABE Construction Activities

CDM and Nowak Construction (Nowak) continued the installation of the SDR 11 high-density
polyethylene (HDPE) piping and tracer wire sections.

CDM and Clarke Well and Equipment (Clarke) continued the extraction well
development and pump test activities (left, below right). Pump tests were
conducted at all 13 extraction wells (below left), and the data are being used
to calculate hydrogeologic parameters and well efficiencies.

CDM, GossenLivingston, and City of Wichita (City) staff staked and
reviewed the Phase | Treatment Building E
and Phase Il Environmental Education
Building locations in Herman Hill Park.
CDM mobilized a construction trailer and
installed a chain-link fence around the
perimeter of the Phase | construction area.

Anticipated November activities: Nowak
will substantially complete the installation of the HDPE piping
sections and will proceed with a variety of minor completion items.
CDM and Clarke will begin installing the pitless adaptors and the
extraction well valve vaults. It is also anticipated that the rough

site work and drilled pier activities for the Phase | Treatment
Building will begin in November.

Monitoring Activities

CDM reviewed the analytical data from the Third Quarter 2001 (3Q01) groundwater sampling
activities and prepared the Third Quarter 2001 Report, Compliance Monitoring Network and Initial
Components of the Site Monitoring Network, Gilbert and Mosley Site, Wichita, Kansas for submittal to the
City and the Kansas Department of Health and Environment (KDHE).

Anticipated November activities: CDM will conduct the Fourth Quarter 2001 (4Q01) groundwater
monltorlng sampllng event, which is anticipated to include groundwater level measurements at

: o gFrm 134 locations and the collection of 50 samples for laboratory
analysis.

Source Area Activities

CDM has worked on the preparation of various source area
monitoring work plans (Non-Continuing Source Areas,
Continuing Source Areas, and Remediated Source Area) and
other source area documents (Work Plan for Source Area
Investigations and Source Control Measures Report at
Tri-State — Central).

Anticipated November activities: CDM will finalize these
documents and may submit most, if not all, of them to the City
by the end of the month.




